

NIFTY 100 FINANCIAL INTELLIGENCE PLATFORM

Final Project Acceptance & Delivery Sign-Off Record

Date: September 21, 2026 | Status: **APPROVED & VERIFIED**

Section A: 23 Mandatory Deliverables Verification

ID	Sprint	Deliverable Name	Location	Status
D-01	S1	SQLite Database (10 Tables)	data/nifty100.db	VERIFIED (100%)
D-02	S1	ETL Load Audit CSV	output/load_audit.csv	VERIFIED (100%)
D-03	S1	DQ Validation Failures CSV	output/validation_failures.csv	VERIFIED (100%)
D-04	S1	Exploratory SQL Queries	notebooks/exploratory_queries.sql	VERIFIED (100%)
D-05	S2	Financial Ratios Table (50+ KPIs)	data/nifty100.db -> financial_ratios	VERIFIED (100%)
D-06	S2	Capital Allocation Matrix CSV	output/capital_allocation.csv	VERIFIED (100%)
D-07	S3	Screeener Preset Output Excel	output/screeener_output.xlsx	VERIFIED (100%)
D-08	S3	Screeener Configuration YAML	config/screeener_config.yaml	VERIFIED (100%)
D-09	S3	Peer Comparison Excel (11 sheets)	output/peer_comparison.xlsx	VERIFIED (100%)
D-10	S3	Radar Charts (92 Company PNGs)	reports/radar_charts/	VERIFIED (100%)
D-11	S4	Streamlit Dashboard (8 Screens)	src/dashboard/app.py	VERIFIED (100%)
D-12	S4	Valuation Summary Excel	output/valuation_summary.xlsx	VERIFIED (100%)
D-13	S5	Cash Flow Intelligence Excel	output/cashflow_intelligence.xlsx	VERIFIED (100%)
D-14	S5	Generated Pros & Cons CSV (92 Cos)	output/pros_cons_generated.csv	VERIFIED (100%)
D-15	S5	Parsed Analysis CAGR CSV	output/analysis_parsed.csv	VERIFIED (100%)
D-16	S5	Company Tearsheets (92 PDFs)	reports/tearsheets/	VERIFIED (100%)
D-17	S5	Sector Intelligence Reports (11 PDFs)	reports/sector/	VERIFIED (100%)
D-18	S5	Master Portfolio Summary PDF	reports/portfolio/	VERIFIED (100%)
D-19	S6	Statistical Cluster Labels CSV	output/cluster_labels.csv	VERIFIED (100%)
D-20	S6	FastAPI Server (16 Endpoints)	src/api/main.py	VERIFIED (100%)
D-21	S6	Pytest HTML Test Report (60+ tests)	reports/pytest_report.html	VERIFIED (100%)
D-22	S6	Analyst User Guide PDF (12 pages)	docs/analyst_guide.pdf	VERIFIED (100%)
D-23	S6	Acceptance Checklist Signed PDF	docs/acceptance_checklist.pdf	VERIFIED (100%)

Section B: 20 Non-Negotiable Quality Gates (Acceptance Criteria)

Gate	Area	Criterion / Acceptance Requirement	Status
AC-01	Data Coverage	92 companies present in companies table	PASSED
AC-02	Time Coverage	>= 90% of companies have >= 10 years of records	PASSED
AC-03	Schema Integrity	PRAGMA foreign_key_check returns 0 rows	PASSED
AC-04	KPI Completeness	financial_ratios table has >= 1,000 rows with all KPIs	PASSED
AC-05	CAGR Accuracy	Revenue CAGR matches hand-computed Excel ±0.1%	PASSED
AC-06	ROE Accuracy	ROE for 5 companies matches source ±5%	PASSED
AC-07	Screener Accuracy	Quality screener produces between 10 and 50 companies	PASSED
AC-08	Dashboard Load	Company profile screen loads in < 3 seconds on localhost	PASSED
AC-09	Dashboard Export	CSV download on Screener produces valid file	PASSED
AC-10	PDF Quality	No text overflow or overlapping pages in reports	PASSED
AC-11	API Health	GET /api/v1/health returns HTTP 200 with DB rowcounts	PASSED
AC-12	API Accuracy	GET /api/v1/companies/TCS/ratios returns >= 10 years	PASSED
AC-13	API Screener	GET /api/v1/screener returns consistent result with Module 3	PASSED
AC-14	Peer Coverage	Peer percentile table populated for all 11 peer groups	PASSED
AC-15	Cluster Coverage	All 92 companies assigned to a cluster (0-4), 0 nulls	PASSED
AC-16	NLP Coverage	pros_cons_generated.csv has >= 1 pro & >= 1 con for all 92	PASSED
AC-17	Report Coverage	92 tearsheet PDFs exist, each >= 50KB	PASSED
AC-18	Test Coverage	pytest suite shows >= 60 tests collected, 0 failures	PASSED
AC-19	DQ Docs	validation_failures.csv exists with required fields	PASSED
AC-20	Documentation	analyst_guide.pdf exists and is >= 10 pages	PASSED

Executive Sign-Off & Project Acceptance

Role	Designation	Signature / Approval Status	Date
Project Manager	Team Lead	APPROVED - Lahari Duvva	2026-09-21
Data Engineering Lead	ETL Pipeline Lead	APPROVED - Harsh Bagri	2026-09-21
Analytics & Research Lead	KPI & Screener Lead	APPROVED - S. Jindal	2026-09-21
QA & Compliance Lead	Testing & Quality Assurance	APPROVED - QA Team	2026-09-21